
Timelines
American Recovery Reinvestment Act

2009

2/25/2009R

Program/Activity Federal Action Date Date Dependents
Enactment 2/17/2009
Governor Certification 
(Transportation) 3/19/2009 Enactment + 30 Days 

Governor Certification 
(General) 4/3/2009 Enactment + 45 Days 

State Report 90 days 5/18/2009 Enactment + time shown
State Report 180 days 8/16/2009 Enactment + time shown
State Report 1 year 2/17/2010 Enactment + time shown
State Report 2 years 2/17/2011 Enactment + time shown
State Report 3 years 2/17/2012 Enactment + time shown
2nd Q'ly Report 4/10/2009 Actual start date per FHWA. 
3rd Q'ly Report 7/10/2009
4th Q'ly Report 10/10/2009
1st Q'ly Report 1/10/2010
2nd Q'ly Report 4/10/2010
3rd Q'ly Report 7/10/2010
4th Q'ly Report 10/10/2010
1st Q'ly Report 1/10/2011
2nd Q'ly Report 4/10/2011
3rd Q'ly Report 7/10/2011
4th Q'ly Report 10/10/2011 Could continue beyond this date depending on program
Discretionary Criteria 
Published 5/18/2009 Enactment + 90 days

Discretionary 
Applications Due 8/16/2009 Enactment + 180 days

Discretionary Project 
Selection 2/17/2010 Enactment + 1 year

Discretionary Obligation 
Deadline (Funds remain 
available)

9/30/2011

Priority Const Complete 2/17/2012 Enactment + 3 years

Highway Apportionment 
(Target) 3/2/2009 Deadline enactment + 21 days, federal action targeted for 3/2/2009

Priority Const Complete 2/17/2012 Priority to projects completed within 3 years

Redistribute  remaining 
50% "State" Obligation 6/30/2009 Apportionment + 120 days

Redistribution 
Unobligated Balances 
(All)

3/2/2010 Apportionment + 1 year

Funds Available Until 9/30/2010

Transit Apportionment 
(late) 3/10/2009 Enactment + 21 days, federal action could be earlier

Obligate Capital Inv. 
Grants 8/7/2009 Apportionment + 150 days

Redistribute  remaining 
50%  Obligation 9/6/2009 Apportionment + 180 days

Redistribution 
Unobligated Balances 3/10/2010 Apportionment + 1 year

Funds Available Until 9/30/2010

US DOT Strategic Plan 4/18/2009 Enactment + 60 days

Guidance on Grant App 6/17/2009 Enactment + 120 days

Funds Available Until 9/30/2012

Award 3/19/2009 Enactment + 30 days

Const. Complete 2/17/2011 Enactment + 2 years

Funds Available Until 9/30/2010
Note: Revisions in Bold

Rail (FRA)                  Cap
Assist Hi Spd Rail

Rail (FRA)            
AMTRAK

Maintenance of Effort & 
Reporting

Discretionary 
(HIGHWAY/TRANSIT/ 

FREIGHT/RAIL/PORTS)

Highways (FHWA)

Transit (FTA)


